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CCRNo. 97-0738 Logged Date 5/6/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class | |

Title (description)
IMS New RDbRs and Link Additions.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

CCRs 505-01-41-125-A and 505-01-41-
135-D

AC-96-0561

RTM Change Start New Baseline |:|

Problem

Requirement Additions are required due to ESDIS Approved CCRs (505-01-41-125{
an 505-01-41-135-D).

A

Proposed Solution

Add new requirements as shown in Table |. For non-allowable attribute values
use: ‘unverified’ for acceptance and system verification status; ‘test’ for
verification method(s); ‘approved’ for L4 status; ‘mission essential’ for

requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RDRs].

Using RTM Baseline of 4/18/97.

Revision A: Add Release allocation field for RbR and populate it.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [T] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis, Jr.  5/15/97
Signature Date
Office Systems Office Manager (signed) Edward Nicosia 5/15/97
Eng.
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman  5/29/97

Signature Date
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